

informatech

informatech
CERTIFIED
GLOBAL
LEADERSHIP
CONSULTANTS

PROJECT MANAGEMENT | PM-013

Effective Project Coordination & Management

UK

+44 33 000 111 90
info@informatech.co.uk
<https://informatech.uk>
63-66 Hatton Garden Hatton Garden
EC1N 8LE, London

NL

+31 85 74 444 46
info@informatech.nl
<https://informatech.nl>
Waarderweg 50 - 2031PB
Haarlem - Netherlands

Tel : +44 (33) 000 111 90

Our mailing address is:
63-66 Hatton Garden, EC1N 8LE, London

informatech



Course content

Why Attend

INTRODUCTION

Projects frequently fail, not because of a lack of technical skills on the part of those executing the project, but because of inadequate coordination, integration, communication and control of project activities, people, stakeholders and contractors.

This is due mainly to the inability of many project managers to successfully apply the tools and techniques of modern project coordination and control to their projects, as well as to manage and motivate the human resources assigned to the project.

In addition to the financial losses suffered by the organization, many such projects also fail to deliver the required quality of outcomes intended for the project, as a direct consequence of the inadequate identification, definition, planning and control of client or end-user requirements. At this level of management, project and program managers interface to a much larger degree with the strategic business goals and objectives of the company, and are typically involved in strategic business and financial decisions affecting the overall success and efficiency of the organization.

Hence, integration and beneficial utilization of organizational resources, and the application of project portfolio management skills, become critical to the effective and successful delivery of projects.

The highlights of this Effective Project Coordination & Management training course are:

- Coordinate and integrate projects, people, suppliers, and stakeholders
- Proactively identify the requirements of the project in terms of the business objectives
- Understand what it takes to be a successful and effective project coordinator
- Select and manage teams and plan and control projects successfully
- Sidestep the most common project management pitfalls and problems
- Understand and practice effective project coordination techniques in successfully completing and handing over projects



Course content

Why Attend

This brand new Effective Project Coordination & Management training course will significantly enhance the skills and knowledge of delegates and improve their ability to plan, manage, and control projects. The material has been designed to enable delegates to apply all of the material with immediate effect at the office.

Course Methodology

Delegates will develop fundamental project management performance and control skills and knowledge through formal and interactive learning methods. This Effective Project Coordination & Management training course includes team projects, applicable case studies, group discussion and critical analysis of video material based on actual large construction projects.

Additionally, this Project Management training course does not assume prior knowledge of the topics covered in this training course. New concepts and tools are introduced gradually to enable delegates to progress from the fundamental to the more advanced concepts of project management.

Organisational Impact

This Effective Project Coordination & Management training course will provide you with a proven set of critical methods, processes, tools and techniques to coordinate projects and people, and set up organizational structures to ensure maximum integration across organizations.

- Integrate project progress, resources and risk strategies into a dynamic, manageable plan
- Maintain continuous project performance and delivery control
- Measure, forecast and control project performance by employing earned value techniques
- Produce clear and concise project progress reports
- Identify the consequences of risk and uncertainty on the project
- Effectively manage project teams, stakeholders, and groups of people



Course content

Course Methodology

Personal Impact

- This training course takes the practice of project planning, coordination, integration and control to a new level to ensure maximum results
- The most recent developments in the field are included to provide fresh inputs to your project management efforts
- The training course takes a practical rather than a theoretical approach so that new skills can be applied with immediate effect
- High quality videos of substantial projects of different kinds are screened and discussed during the training course
- Group activities and exercises will ensure mastery of the practical application of new skills learned
- Related project management fields such as risk are continuously incorporated to provide an integrated view of the total project management process

WHO SHOULD ATTEND?

This project management training course is designed for:

- Project Management Professionals
- Project Planning Engineers and Managers
- Senior Project Control and Business Services Professionals who have the responsibility for planning and controlling project schedules and costs in client and contracting companies

Course Objectives

- Gain knowledge of techniques used in project planning and control
- Systematically define, design, and integrate end-user requirements in the project
- Identify risk sources and learn how to mitigate potential risks and deal with uncertainty



Course content

Course Objectives

- Learn how to administer project documentation and reporting
- Develop effective performance monitoring and control systems
- Effectively select, develop, and manage human resource

Course outline

Project Management Framework, Organizational Structures, Systems and Processes

- Introduction to Project Management
- What is a Project?
- What is Project Management?
- Definition of a Project Manager
- Stakeholders
- Setting the Stage for Project Alignment with Strategy
- Knowledge Areas & Project Process Flow
- The Triple Constraint
- Program Management and Portfolio Management
- Program Management and Project Management
- Enterprise Environmental Factors
- Organizational Process Assets

Standard for Project Management Life Cycle

- Project Management Processes
- Initiating Process Group
- Planning Process Group



Course content

Course outline

- Executing Process Group
- Monitoring and Controlling Process Group
- Closing Process Group

Project Integration Management

- What is Project Integration Management?
- Develop Project Charter
- Workshop
- Organizational Structures
- Functional Organization
- Weak Matrix Organization
- Strong Matrix Organization
- Balanced Matrix Organization
- Projectized Organization
- Organizational Structure Influences on Projects

End-user Requirements Definition and Development & Project Scope Management

- What is Project Scope Management?
- Scope Planning
- Scope Statement
- Scope Definition
- Stakeholder Analysis
- Project Objectives
- Work Breakdown Structure



Course content

Course outline

- Scope Verification
- Scope Control
- Workshop

Selecting and Developing the Project Team

- The Communication Loop
- Stages of Team Development
- Dynamics of Team Development
- Types of Power / Authority
- Maslow's Hierarchy
- Human Resource Management
- What is Leadership?
- Definition of a Team
- Situational Leadership Styles

Project Selection Methods & Time Management

- Project Selections
- Net Present Value
- Opportunity Cost
- Internal Rate of Return
- Payback Period
- Benefit to Cost Ratio
- What is Project Time Management?
- Activity Definition



Course content

Course outline

- Decomposition
- Activity List
- Activity Attributes
- Activity Sequencing
- Precedence Diagramming Method (PDM)
- Arrow Diagramming Method (ADM)
- Dependency Determination
- Applying Leads and Lags
- Project Network Schedule
- Activity Resource Estimating
- Resource Availability
- Bottom-up Estimating
- Activity Resource Requirements
- Activity Duration Estimating
- Analogous Estimating
- Parametric Estimating
- Reserve Analysis
- Three-Point Estimates
- Activity Duration
- Schedule Development
- Critical Path Method
- Schedule Compression
- Schedule Control



Course content

Course outline

- Workshop

Project Quality Definition and Risk and Contingency Analysis

Project Quality Management

- What is Project Quality Management?
- Quality Planning
- Quality Management
- Perform Quality Assurance
- Perform Quality Control
- Cause-and-Effect Diagram
- Control Charts
- Flowcharting
- Pareto Diagram
- Run Chart
- Workshop

Project Risk and Contingency Analysis

- Definitions – What is Risk?
- Risk Management Process
- Risk Management Model
- Identifying Potential Risk Events
- Qualitative and Semi-Quantitative Risk Analysis Techniques
- Risk Matrices and Risk Ranking
- Progressive Risk Management Plan Development



Course content

Course outline


- Detailed Risk Quantification and Prioritisation
- Expected Monetary Value Concepts
- Risk Quantification and Expected Monetary Value
- Risk Register
- Probability and Impact Matrix
- Risk Response Planning
- Strategies for Risk Response Planning
- Contingency Plan
- Workshop

Project Progress Management and Control & Project Closure

- Project Management Reporting
- Earned Value (EV)
- Key Earned Value Terminology
- Combining Schedule and Costs
- Project Status Report
- Schedule Variance (SV)
- Cost Variance (CV)
- Schedule Performance Index (SPI)
- SPI Run Chart
- Cost Performance Index (CPI)
- Estimated Cost at Completion
- Estimated Duration at Completion
- Project Closure

A photograph of two business professionals, a man and a woman, in a meeting. They are looking at a wall covered with various charts, graphs, and sticky notes. The man is on the left, looking down at a document. The woman is on the right, pointing at a chart. The charts include bar graphs for 'PRODUCT A', 'PRODUCT B(C)', and 'PRODUCT B(C) + OPTIONS', as well as line graphs and a pie chart. The text 'Course content' is overlaid in large white letters.

Course content



Seminar dates

Available seminar dates

Live dates and pricing for Effective Project Coordination & Management generated from the course details page.

Date	Location	Format	Fee
15 - 19 June 2026	Istanbul - Turkey	Classroom	€2,850.-
20 - 24 July 2026	Rome - Italy	Classroom	€4,250.-
3 - 7 August 2026	Istanbul - Turkey	Classroom	€2,850.-
7 - 11 September 2026	London - U.K	Classroom	€4,200.-
12 - 16 October 2026	Barcelona - Spain	Classroom	€3,850.-
9 - 13 November 2026	Rome - Italy	Classroom	€4,250.-
14 - 18 December 2026	Munich - Germany	Classroom	€3,450.-
Live online option		Online delivery is available at €1,850.-.	