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Why Attend
Course Introduction

No matter the size of your project, it's a complex puzzle of interconnected parts that must align to meet 
deadlines, stay within budgets, and uphold quality standards. Even a minor hiccup can cascade into 
delays and financial setbacks. Keeping everything synchronized is a daunting task, causing stress for both 
project managers and sponsors. That's why every project requires a robust project control system to track 
progress and evaluate performance, alongside project managers equipped with the right soft skills to lead, 
influence, negotiate, and motivate team members.

During project execution, the culmination of planning efforts leads to visible progress, impressing senior 
managers. But how do we gauge progress accurately? While numerous metrics can be tracked, only a 
select few truly reflect the project's performance.

To effectively monitor, measure, and assess project performance, a thorough planning and initiation 
process is crucial. This lays the groundwork for defining objectives, success criteria, key performance 
indicators, timelines, risks, budgets, and benefits—essentially setting the standards against which 
progress will be evaluated.

This training course will delve into:

• Defining project success and failure

• Understanding governance mechanisms for supporting initiation, planning, execution, and closure

• Establishing key performance indicators, metrics, and reporting structures

• Utilizing proven planning techniques to control project scope, schedule, costs, uncertainties, 
communication, and quality

• Implementing effective project execution and control methods to aid reporting

• Developing soft skills to complement planning strategies and manage expectations effectively.

Course Methodology
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Course Methodology
This training course will utilise a variety of proven adult learning techniques to ensure maximum 
understanding, comprehension and retention of the information presented. Over five days, this training 
course is highly interactive and practical. It uses a wide variety of concepts and models to explore 
effective leadership in projects. Case studies, diagnostic self-assessment questionnaires, role-playing 
activities and group exercises to give delegates the opportunity to discover, practice and consolidate their 
learning. Delegates will have the opportunity to assess and discuss the application of the content to their 
own project and to devise their own personal developmental plan for each aspect of the course.

Who should Attend?

This training course will be of great value to anyone managing or involved in projects; anyone wanting to 
get involved in projects, regardless of their professional background or industry

This training course is suitable to a wide range of professionals but will greatly benefit:

• Project Managers / Team Leaders

• Project Technical / Workstream Leaders

• PMO staff

• Project Sponsors / Owners

• Business Functional Management or personnel

Course Objectives
By the end of this training course, participants will be able to:

• Understand how projects originate and get started

• Agree key performance indicators and success criteria and understand why they are necessary

• Learn the processes, tools and techniques of project planning with a risk management focus

• Lead, Influence and negotiate with people to deliver what they promise and make projects successful

• Understand project team members and enable project teams to be highly productive

• Build effective dashboards with the knowledge of scorecards to report project performance?
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Course Objectives
• Measure, forecast, present status, and control project performance by employing earned value 
techniques

Course outline

Day One: Project Basics

• Organisation Vision, Mission & Strategy

• Characteristics of projects

• How project success is measured

• Project context and the environment

• Initiation

• Defining project scope

Day Two: Planning Projects with Execution, Monitoring and Control in Mind

• What is project planning?

• What work has to be done?

• In what order will the work be done?

• How long will work take?

• Who do we need to undertake the work, including acceleration techniques

• What tools can we use to communicate our plans?

Day Three: Risk Management

• How much will the project cost?

• Risk Management processes, tools and techniques
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Course outline
• Designing the monitoring and control system using S curves

• Introducing a change control system

• The value of Audits

• Baselining

Day Four: Monitoring and Control, Evaluation, Reporting & Hand-over

• Setting up Project Control Systems

• Selecting Appropriate Key Performance Indicators

• Project execution

• Monitoring Performance through Earned Value Management

• Reviewing what has been achieved and reporting progress

• Controlling Project Handover to Operations

Day Five: Looking After and Leading the Team

• Project people selection, team building and empowerment

• Leadership vs management

• Negotiating and delegating with confidence

• Meetings and safe communication with stakeholders

• Conflict handling

• Project closure

• Lessons learned
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Available seminar dates
Live dates and pricing for Advanced Monitoring and Evaluation of Projects generated from the course details 
page.

Date Location Format Fee

13 - 17 July 2026 London - U.K Classroom €4,200.-

17 - 21 August 2026 Munich - Germany Classroom €3,450.-

21 - 25 September 2026 Amsterdam - Netherlands Classroom €4,250.-

19 - 23 October 2026 Istanbul - Turkey Classroom €2,850.-

2 - 6 November 2026 Rome - Italy Classroom €4,250.-

21 - 25 December 2026 Istanbul - Turkey Classroom €2,850.-

Live online option Online delivery is available at €1,850.-.


